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Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001 4th Qtr 2002 NCAS

Amelia 3/22/2002 8/15/02 ALLTEL waiting for return of paperwork
Amherst County has not requested Phase I
Appomattox County has not requested Phase I
City of Bedford 6/23/2000  8/15/02 Trunks ordered; waiting for FOC
Bland County has not requested Phase I
City of Bristol 2/4/2002 08/15/02 CAS

Brunswick 3/22/2002
Moved to non-bonifide won't be ready until 
January 2003

Buchanan County has not requested Phase I

Buckingham 7/2/2002 8/15/02 ALLTEL waiting for return of paperwork
Campbell County has not requested Phase I
Carroll/Grayson (City of 
Galax) 11/7/1999 8/6/2001 CAS

Charles City 10/22/2001
8/20/02 Equipment in VZ needs 30 days to train 
on new equipment.

City of Charlottesville 4/10/1997 2/7/2001 CAS 6/26/2001 4th Qtr 2002 NCAS
City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001 4th Qtr 2002 NCAS
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001 4th Qtr 2002 NCAS
Colonial Heights 3/5/2002 8/16/02 Maps and Cell Data Sheet to PSAP

Culpeper 10/21/99 & 7/19/01  
Moved to non-bonifide only want NCAS solution 
for Phase I

City of Danville 2/9/2000 3/1/2001 CAS

Dinwiddie 10/19/2001 8/12/2002
Moved to non-bonifide won't be ready until 
January 2003

Emporia 9/21/2001 8/9/2002 CAS
Fluvana 4/1/2002 8/23/02 Paperwork rec'd; pricing mailed
City of Franklin 9/6/2001 8/15/02 Waiting for status on circuits

Gloucester 10/10/2001 8/15/02 ALLTEL waiting for return of paperwork

Goochland 3/21/2002
8/21/02 Paperwork rec'd; verifying Cell Data 
Sheet

Greene 5/31/2002 8/6/02 pricing mailed.

Greensville 6/10/2002 8/1/02 ALLTEL waiting for return of paperwork
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Halifax County has not requested Phase I
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001 4th Qtr 2002 NCAS
Hanover 11/9/2000 10/3/2001 CAS
Henrico 5/10/1999 8/31/2001 CAS 10/23/2001 4th Qtr 2002 NCAS
Henry 6/7/2000 8/20/2001 CAS 9/24/2001 4th Qtr 2002 NCAS
City of Hopewell County has not requested Phase I

Isle of Wight 11/30/00 & 10/3/01 6/12/2002 CAS  
James City 11/21/2000 2/4/2002 CAS 4/10/2001 4th Qtr 2002 NCAS
Lee County has not requested Phase I
Lunenburg 1/10/2002 8/29/02 Circuits ordered
City of Lynchberg 12/3/1998 12/12/2000 CAS
Madison County has not requested Phase I
City of Martinsville 6/7/2000 8/20/2001 CAS 9/24/2001 4th Qtr 2002 NCAS
Mecklenburg 12/3/2001 6/27/2002 CAS
Nelson County has not requested Phase I
New Kent 9/25/2001 8/27/02 Programming problem with Panis
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001 4th Qtr 2002 NCAS
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Norton County has not requested Phase I
Nottoway 3/1/2002 8/13/02 IXC circuit ordered
City of Petersburg 10/17/2001 Circuit order pending
Pittsylvania 6/9/00 & 7/9/01 3/27/2002 CAS 4/8/2002 4th Qtr 2002 NCAS
Poquoson County has not requested Phase I
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001 4th Qtr 2002 NCAS
Powhatan 5/17/1999 8/31/2001 CAS
Prince George 12/19/2001 8/27/02 Circuits ordered
City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001 4th Qtr 2002 NCAS
Russell County has not requested Phase I
Scott County has not requested Phase I
Smyth 4/23/2002 8/19/02 Waiting for FOC on circuits
Southampton 12/12/2001 8/15/02 Waiting for status on circuits
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001 4th Qtr 2002 NCAS
Surry 11/19/2001 7/2/2002 CAS  
Sussex 12/11/2001 6/27/2002 CAS
Tazewell County has not requested Phase I
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001 4th Qtr 2002 NCAS
Washington County 5/28/1997 8/15/2002 CAS
City of Williamsburg 12/1/2000 2/11/2002 CAS
Wise County has not requested Phase I
Wythe County has not requested Phase I
York 6/14/1999 8/8/2000 CAS 3/19/2001 4th Qtr 2002 NCAS
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